Mern Spending money project

16 hours for Mern project

MANI OMAR

	Mon	Tues	Wed	Thurs	Fri	Sat
6:00 AM						
7:00						Comprehensive testing of the application
8:00 AM						
9:00						
10:00 AM						
11:00						
12:00 PM						
13:00						
2:00 PM			Implementing RESTful APIs for data manipulation		Implementing frontend views and user interface elements	
15:00			Implementing RESTful APIs for data manipulation	Testing and debugging backend functionality		
4:00 PM			Implementing RESTful APIs for data manipulation	Setting up React.js components and routing		
17:00	Project planning and requirement gathering.				Implementing frontend views and user interface elements	
6:00 PM	Setting up the development environment				Integrating backend APIs with frontend components	
19:00		Backend setup with Node.js and Express.js.				
8:00 PM		Backend setup with Node.js and Express.js.				
21:00		Backend setup with Node.js and Express.js.		Setting up React.js components and routing		
10:00 PM				Setting up React.js components and routin		
23:00						